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Abstract.   Agile software processes emerged to address the issue of building software on time and within 
the planned budget. To adopt an agile process, it is imperative to analyze and evaluate its effectiveness in 
supporting high quality software development while complying with stringent time constraints. In this 
paper we describe an agile method for Web-based application development (XWebProcess) and an 
experiment conducted with a group of forty senior undergraduate students to assess the quality/speed 
effectiveness of the proposed method vis-à-vis the effectiveness of Extreme Programming (XP). The 
results have shown that the process proposed is equally agile when compared to XP, moreover, surveys 
conducted as part of the experiment pointed out that XWebProcess is more suitable to Web development 
in dimensions such as requirements gathering, user interface and navigation design, and software testing, 
therefore leading to better quality software. 

Keywords. Software Process, Agile Processes, XP, XWebProcess, Experimentation.  

1. Introduction 

Delivering high quality web applications complying with severe time constraints is a highly 
challenging dilemma within the software engineering community [33]. In many software 
projects, development teams often resort to “short cuts” to accelerate the development 
process, adopting ad-hoc approaches to build web applications [4]. In these situations the 
success of the project relies heavily on the skills and knowledge of the people in the 
software team, increasing the risk of potential negative side effects on usability, 
maintainability and robustness of the application. Therefore, it is highly important to have a 
more rigorous and organized approach to build high quality web applications while 
retaining agile properties in the development effort. 

To address the challenges of speeding up development cycle times while retaining 
superior software quality standards, several methods, techniques and tools have been 
developed by the software engineering community. Examples of key contributions that 
have reached widespread uptake both in industry and academia are: software components 
[34], model-driven application development [35], and software product lines [36]. The 
popularity of these approaches stems principally from their ability to accelerate software 
development following a systematic and engineering-based approach. 



More recently, the need for accelerating delivery cycle times while coping with fast 
changing requirements has also raised a new stream of research towards lightweight or 
agile software processes. Agile processes have reached a considerable interest both in 
industry and academia due to a proven track record in delivering complex software on time 
and within the prescribed budget [1,2,17]. Despite the encouraging results reported by the 
agile methods community, there is still a need for empirically understanding the 
quality/speed trade-offs in real life projects when following agile principles.  

In this paper we describe an agile method for web-based application development 
(XWebProcess) and an experiment conducted with a group of forty senior undergraduate 
students to assess the quality/speed effectiveness of the proposed method. The results have 
shown that the process proposed is equally agile when compared to Extreme Programming 
(XP), moreover, surveys conducted as part of the experiment pointed out that 
XWebProcess is more suitable to Web development in dimensions such as requirements 
gathering, navigation design, and software testing, therefore leading to better quality 
software. 

The experiments described in this paper adopt the time effort measure (man hours) as a 
reasonable proxy for assessing the agility or speed of a software process. The results 
reported in this paper also have an important impact considering the limited availability of 
literature assessing agile processes empirically. Within the literature, a substantial number 
of papers claim that their proposed methods facilitate the construction of software on time, 
however, without providing empirical evidence. This paper will not only provide evidence 
about agility, but will also present qualitative data assessing the quality of the software 
outcome produced by the processes under comparison. 

XWebProcess was developed as part of our research in the field of web engineering 
[3,37,38]. Web engineering is a challenging domain given the severe time constraints and 
strategic nature of the majority of projects [4,16]. Although the main focus of this paper is 
to analyze and compare two agile processes (XP and XWebProcess) a brief description of 
each process is also presented helping to clarify the key differences of the two processes 
under comparison. 

The remainder of this paper is organized as follows. Section 2 introduces basic concepts 
for agile processes, Extreme Programming, and software process modeling. Section 3 
presents an overview of XWebProcess describing how the process was created and 
modeled. Section 4 describes the experimental background, planning, execution and 
analytical interpretation comparing XP and XWebProcess empirically. Section 5 illustrates 
the survey conducted to analyze qualitative dimensions regarding both processes. Finally, 
section 6 concludes the paper by summarizing and discussing the key lessons learned.  

2. Background 

Section 2.1 gives an overview about agile processes and XP. Section 2.2 explains software 
process modeling and the Software Process Engineering Metamodel (SPEM) [5] and why it 
was used in XWebProcess.   



2.1. Agile Processes and Extreme Programming 

Over the last decade, the software development community has been questioning about the 
efficiency of traditional software processes and models. In particular, late research in the 
field of software processes point out that mainstream processes such as Rational Unified 
Process (RUP) [14] dedicate too much emphasis to documenting and following rigid plans, 
thus, slowing down software development [1,2,6,9,10,11]. 

Agile processes like Extreme Programming (XP) [1,2], DSDM [7] and Crystal [8] 
emerged to address the issue of building software in a fast but at the same time structured 
pace. The lifecycle of agile processes is aimed at minimizing the number of activities 
performed and the quantity of artifacts produced in order to deliver working software to 
clients quickly. However, this must be done following a sound engineering approach 
avoiding ad-hoc short cuts in the development process.  

The main goal of agile processes is to provide a roadmap of activities and practices that 
guide the project stakeholders to execute their tasks effectively and efficiently, focusing 
development effort on artifacts that are most valuable for clients and for improving the 
quality of the project deliverables. Another important issue is that agile processes favor 
using simple solutions to any problem. For example, if you can produce a model that 
represents the main design issues of a system by sketching a whiteboard and taking a digital 
picture during a thirty-minute brainstorming session, it is not necessary to spend hours to 
generate a detailed design model in a case-tool. The main thinking underpinning this 
approach is to produce a design model that provides useful information for stakeholders 
regardless of the technique and level of detail used. 

Extreme Programming (XP) is one of the most important and probably the most popular 
agile process available today. XP has twelve practices that form the core of the process and 
guide the work of development teams. The power of XP´s practices should not be evaluated 
in isolation but as a whole, i.e. the weakness of some practices are minimized by others, 
and the group as a whole provides a powerful way to build software. An overview of the 
key practices is described below. For a comprehensive description of the practices see [1,2].  

The Planning game:  in XP there are two kinds of planning. The release planning, done 
in the beginning of the development cycle, defines the major features addressed by the next 
release. The most important features are selected based on technical estimates and business 
priorities. The releases in XP address a small set of features (small releases) and have a 
short time span (generally one to three months).  

The other level of planning is iteration planning. In XP each release is divided in 
iterations (one to three weeks), where story cards (simple use cases) are implemented. The 
effort estimated to implement each story is measured by programmers with the client’s 
assistance. In XP, clients work together with programmers and both are responsible for 
setting priorities for the stories that are going to be implemented (on-site customer). The 
estimates rely on past experience and with continued practice, teams tend to improve 
estimates.        

Pair Programming: All code is produced by a pair of programmers sitting together side- 
by-side. While one programmer concentrates on the design of algorithms and coding, the 
other suggests improvements and reasons over strategies to prevent possible errors. Pair 
compositions are changed with frequency, enabling each team member to play different 
roles and work in different stories. The rationale for pair programming is to allow every 
team member to have an overall view of the system avoiding possible problems in case 



someone leaves the team. Programmers write test code prior to writing business code and 
after the code is ready, tests are executed (automated testing). If all tests pass (100% 
correct) code is integrated with other system functionalities. The following activities are 
performed at an iteration cycle: write unit tests, write code, refactor code, run tests and 
integrate code (continuous integration).     

Refactoring: Defines a series of improvements, suggested in [12], to be carried out over 
the code without changing its functionality. Refactoring is often performed during and after 
code writing when programmers identify more effective programming techniques.  
Automated testing also helps to maintain the quality of code due to the need for checking 
all tests after new functionality is produced.  As a result, refactoring prevents code from 
being badly structured, while testing prevents the introduction of errors. 

The Collective Code Ownership states that functionality can be altered or refactored 
anytime by any member of the team. Having a Coding Standard that everybody follows 
facilitates the task of working with different functionalities frequently and simplifies 
maintenance. 

The practices described above provide an overall idea of how a project following XP is 
conducted. Therefore a XP project generally starts with a planning phase. The release plan 
gives an overall view that is divided into smaller plans (iteration plan). For each iteration 
cycle, the following activities are repeated: write test code, write code, refactor, execute 
tests and integrate. To perform these activities XP relies on the following main 
stakeholders: 

• Programmer: Is the central role in XP. The programmer writes the unit tests, the code 
and helps clients execute tests and write user stories.   

• Client: This role is also responsible for writing the user stories and executing the tests. 
Clients have the additional responsibilities of prioritizing requirements, pointing out 
stories that should be implemented in early releases. 

• Project Manager: This role is responsible for controlling the project resources and also 
for tracking the progress of the activities.   

The team composition and roles in XP projects emphasize the need for strong interaction 
with client team members, shared responsibilities and collective ownership for the overall 
success of the project. 

2.2. Software Process Modeling and SPEM 

A software process is defined as a set of activities undertaken to develop, maintain and 
manage software systems [28]. These activities can be composed by other activities and are 
performed by individuals who have a specified role in the process, e.g., developer, 
manager, and customer, and can use tools and models to automate and facilitate tasks. As 
the process execution progresses, artifacts such as source code, documents and models are 
produced and updated, and can serve as input to the construction of other artifacts. 

Software process modeling languages define abstractions to represent process elements 
like activities, roles and artifacts. Modeling languages have a key impact in providing 
representations of different views of a software process. For example, a model can 
represent the inter-relationships between the elements of a process showing its static 
structure (i.e., static view) or representing how the process flows throughout time (i.e., 
dynamic view).  



The Software Process Engineering Metamodel (SPEM) [5] is an example of a process 
modeling language. SPEM is an official OMG standard developed to provide a common 
framework for describing software processes using UML notations and new stereotypes 
defined by its specification. SPEM is a suitable candidate for software process modeling 
due to its key characteristics: 

• OMG open standard status: a process model defined in SPEM will have both syntax 
and semantics governed by an open international standard, facilitating understanding 
across practitioners, tool interchange and vendor independence;   

• Industry acceptance: Mainstream software development companies like IBM, Rational 
and Unisys have contributed to SPEM and are committed to supporting the standard;  

• Synergies with UML: SPEM employs the Unified Modeling Language notation and 
benefits from the body of tools and techniques developed by the UML community. 

OMG also provides a four-layered modeling reference architecture, which SPEM 
complies with, as shown in Figure 1. 
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Figure 1 - Levels of modeling [5] 

In Figure 1, the instantiation of the real world software process execution is at level M0. 
The process framework, enacted at level M0, is defined at level M1, e.g. RUP [14], OPEN 
[15] or XP. Level M2 defines the meta-modeling language (SPEM) that can be used to 
model processes at level M1. Level M3 defines a meta-model for SPEM based on MOF1. 
SPEM is a metamodeling language that extends UML with new UML stereotypes for 
software process modeling. The description of SPEM presented in [5] is organized in two 
main packages. The first package (SPEM_Foundation) is an extension of the UML 1.4 
specification and contains the basic elements in which the SPEM specification is built on. 
The second package (SPEM_Extensions) adds the necessary abstractions and semantics 
required to model software processes. Both packages are shown in Figure 2. 

                                                 

1 The Meta-Object Facility (MOF) is an OMG standard that defines how to represent metadata as CORBA objects. SPEM 
uses a subset of UML to represent its elements as a MOF meta-model. 



S P E M _ F o u n d a t i o n
< < m e t a m o d e l > >

S P E M _ E x t e n s i o n s
< < m e t a m o d e l > >

 

Figure 2 - SPEM Packages [5]  

The packages described in Figure 2 are refined in other packages that contain all SPEM 
stereotypes. Figure 3 provides an illustration of all SPEM packages. For each package of 
Figure 3 there is a complete description of its elements, notation, relationships and 
semantics detailed in [5].     

 

 

Figure 3 – Detailed SPEM Packages [5]  



Elements contained in the packages shown in Figure 3 are used as modeling foundations 
in the development of process models. These foundation elements underpin a process 
model specification from two different perspectives: dynamic and static.  

Table 1 provides a background on SPEM package elements used in the modeling of 
XWebProcess (described in the next section). The stereotype column relates to the SPEM 
element defined in one of the packages of Figure 3. The description column provides a 
brief description of the element, and the notation column illustrates the corresponding 
graphical notation. 

Table 1 – SPEM stereotypes 

Stereotype Description Notation 

WorkProduct Represents information artifacts produced or used as 
inputs during process activities. Typical examples of work 

products are: plans, source code, design models and 
documents.    

       

WorkDefinition Defines a macro activity to accomplish a major landmark 
in the project. During a work definition, one or many 

process activities are performed employing roles 
responsible for the execution of each activity. A typical 
example of a work definition is the specification of the 

activities involved in creating the requirements document.  

                  

Activity Defines an atomic action or procedure that some role 
executes such as write high-level use cases.   

 

ProcessRole Describes roles or responsibilities that a person can have 
in the process such as developer, tester, quality engineer, 

configuration manager and project manager.                

Guidance Provides assistance (e.g., detailed information or best 
practices) to other process elements such as roles and 
activities. Examples of such elements are techniques, 

guidelines, templates and tools.                  

Discipline Defines a cohesive set of process elements such as roles, 
activity and work products grouped by a common goal. 

This definition is used by some processes like RUP and as 
typical examples of disciplines we can point out: planning, 

domain analysis, requirements, design and code.     
 

 
In the context of this work, SPEM elements and constructs were also used to model the 

Extreme Programming software process, facilitating the task of creating agile extensions 
tailored to support web application development. Agile processes often lack a model-based 
description of the core software process elements such as artifacts, roles, and activities, 
therefore limiting the understanding of how process elements relate to each other [13]. The 
development of a SPEM model for an agile method such as XP not only accelerated the 
learning of XP but it also enabled the identification of strengths and weaknesses in XP that 
were leveraged in the development of XWebProcess. 



3. XWebProcess 

Section 3.1 presents an overview of web development and XWebProcess. Section 3.2 
describes the structure and dynamics of the process. 

3.1. Overview 

Web Applications are software systems based on standards and technologies endorsed by 
the World Wide Web consortium (W3C). Web applications encompass the development of 
web accessible user interfaces that interact with application servers deploying the core 
software components for the business process being enacted. Web Engineering is the 
application of sound software engineering approaches tailored to the web application 
domain [29]. Some core elements of the web application domain that have to be considered 
in a web engineering process are [4,16,29,30]: 

• Non-functional requirements such as concurrency, load balancing, security and 
distribution, which play an important role in the operation of web applications. The 
number of concurrent users can be substantial and specialized software and hardware 
infrastructure may also be necessary. 

• Different kinds of clients accessing the system via distinct browsers and protocols. 
Therefore it is important to identify different OS and hardware architectures 
underlying the system.  

• Navigation and presentation aspects. In web applications, user interfaces often contain 
graphics, animations, links and text requiring attractive UI designs and simple 
navigability.   

Evidence from web projects [16] also points out to other factors relevant to web 
application development processes: web systems are constantly changing and being 
integrated with other systems; web projects have short development cycles - typically three 
to six months; and web systems are built by a small multidisciplinary team - typically 3 to 
10 people. 

XWebProcess seeks to combine the key elements of Extreme Programming with process 
structures tailored to tackle the web engineering factors identified above, therefore 
providing an efficient and effective approach to the construction of web applications. The 
main reasons for leveraging Extreme Programming as the base software process are: 

• XP is an agile process that is showing positive results in many software development 
projects. A recent survey [17] presents some important quantitative data about a large 
number of XP projects built by different software companies worldwide. The projects 
varied in size, type of application and application domain.  Almost all XP projects 
finished on time and on budget and, among them, 28% represented web projects. 

• Recent contributions [29,30,31] acknowledge the value of XP for web application 
development while recognizing the need for adaptations in the XP process to better 
suit the web application problem landscape. 

• The wide availability of literature and project case studies simplifying the task of best 
practice identification. 

The creation of XWebProcess can be summarized in four key steps. First, the must have 
features of a web engineering process were identified (e.g. disciplines, activities, artifacts, 



roles, etc.). Second, XP was modeled using SPEM [5] to obtain a better abstraction for 
representing the process and also to help its adaptation towards web application 
development. Third, adaptations of XP´s elements and the inclusion of novel elements 
(disciplines) were performed to tailor the method to a web engineering framework. Finally, 
the process elements of XWebProcess were detailed and specified using SPEM. Overall, 
XWebProcess can be seen as a XP-based extension tailored to web application 
development as shown in Figure 4. 

          

 

 

 

 

 

 

 

 
 

Figure 4 – XWebProcess creation steps 

3.2. Description of XWebProcess 

In this section, XWebProcess is described in two views using the software process 
modeling language SPEM [5] to facilitate process construction [13]. The use of SPEM 
enables an abstract description of the software process core elements (artifacts, roles, 
activities, etc.) and the description of how they relate to each other. The SPEM notation 
also illustrates the adaptations and tailorings performed over XP to target web application 
development.  

The first view of the XWebProcess model uses UML´s activity diagram with the 
discipline stereotype defined in SPEM as shown in Figure 5. This model helps to 
understand how the process behaves through time (dynamic view).  The disciplines 
highlighted are the ones adapted or inserted in the original XP modeling, shown in [3,32]. 
The original XP model can be obtained by removing a set of highlighted disciplines from 
Figure 5 (only the inserted ones). 

XWebProcess starts with an exploratory discipline encompassing experiments with 
technologies, architectures and system prototypes with the goal of verifying technological 
feasibility of the project and collecting/refining initial requirements. This discipline enables 
developers to become acquainted with the core elements of the project’s technology stack 
and also to perform prototypes attached to critical aspects of the project undertaken. This 
discipline also helps to proactively identify and address skill gaps that the development 
team may encounter towards completing the project. 

Afterwards, clients and programmers write story cards representing requirements of the 
next release. Programmers estimate the effort of implementing each story based on their 
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past experience. The decision of what stories are implemented is left to clients, who define 
priorities for the stories and select the ones with higher priority to be implemented first.  

The number of stories implemented in the release depends on the speed of the team and 
on the difficulties estimated for each story. Therefore, programmers and clients need to 
agree and plan the release together. Inside a release, iteration cycles are performed. Within 
iterations, stories are implemented and tested. Every iteration cycle encompasses a set of 
disciplines, which are frequently enacted, including: plan iteration, design, writing of unit 
tests, coding, testing and integration. 

During iterations, requirements can change and previous estimates can be reassessed to 
reflect new customer’s needs. Functional test cases as well as web navigation and 
presentation design are done in parallel with the previous set of activities in order to 
generate important artifacts (functional test cases and web components) used later.      

 

Figure 5 - Dynamic modeling of XWebProcess 

At the end of an iteration cycle, it is important to verify if the functionalities 
implemented conform to what was specified previously. So, while functional testing is 
done to ensure that the system does what is intended to, web testing is performed to verify 
if the system works appropriately when considering non-functional issues.  



If the iteration corresponds to the last iteration of the release, the current version of the 
system enters into production. This can be done in the client’s company or in another place 
that simulates the target production environment. After the first release of the system is 
delivered the web support activities start. The process finishes when all stories are 
implemented and delivered to the client. 

It is important to mention that XWebProcess is a general web development process that 
does not depend on any specific technology or tool. It can be supported either with .NET or 
J2EE platforms.  The orthogonal use of web development methods such as OOHDM [18] 
or OOWS [19] in conjunction with XWebProcess is also possible. In this case, it is 
necessary to analyze the adequacy of the method with regard to its incorporation in 
XWebProcess and to evaluate the impact on development speed. 

The highlighted disciplines in Figure 5 relate to core issues that a web development 
process should tackle. While some of the disciplines were adapted from the previous 
modeling of XP, not shown in this paper but shown in [3], others were inserted in 
XWebProcess. Table 2 explains the core disciplines and why they were added or modified 
in XP. 

Table 2. Inserted and adapted disciplines 

Discipline Extension Description 

Exploration Modified Modified to include prototype sessions. During initial explorations is 
necessary to investigate if the system is viable or not. In web 
applications it is important to conduct prototype sessions with clients 
and business managers to help define initial requirements, scope and 
business goals of the system. 

Define and 
Review 

Requirements 

Modified Modified to include an architecture design activity. In web 
development the construction of a sound and flexible architecture is 
vital for the system’s success, since web applications are constantly 
being integrated with other systems and incorporating new 
technologies. 

Design Modified Modified to include the design data layer activity. It is not clear in 
the definition of XP where this important activity is addressed 
therefore it was made explicit in XWebProcess. 

Web Navigation 
and Presentation 

Inserted Introduced due to the importance of navigation and presentation in 
web applications. Web user interfaces can be complex including 
graphics, sound, animations, etc. It is also common to have different 
navigation paths that can be followed by users.  

Web Testing Inserted Introduced to contemplate extensive testing. In web engineering, 
testing requirements, especially non-functional, is fundamental. It is 
essential to verify issues like performance, network load, number of 
users, etc.   

Web Support Inserted This discipline focus is to deal with the organization of the hardware 
and software components that form the website. In web applications 
there are many distinct components (hypertext, figures, code, 
database, etc.) that can be distributed along the network. Therefore, it 
is important to have a good organization of the components in order 
to simplify corrections and updates.  

 
All disciplines shown in Figure 5 were also modeled using class diagrams with SPEM 

stereotypes to describe how the elements relate to each other, simplifying the understanding 
of what artifacts are produced or consumed by each activity and what role to perform or 
assist in an activity. 



Due to lack of space, only the highlighted disciplines are presented here. Some of these 
disciplines were modified from the original XP model (Figures 6, 7 and 8), with 
modifications also highlighted, and the others (Figures 9, 10 and 11) were inserted in the 
original model. For Figures 6, 7 and 8 only the highlighted parts are described. The 
complete description of the process is available in [3]. 

Exploration (Figure 6) 

This discipline was modified to include prototype sessions. It is a responsibility of the web 
designer (SPEM “process role” stereotype) to execute the Web Prototyping activity (SPEM 
“activity” stereotype) whose outcome is the web prototype (SPEM “work product” 
stereotype). The designer can be guided by prototyping techniques (SPEM “guidance” 
stereotype) to execute the activity.  

 

                       

             Figure 6. Exploration                                              Figure 7. Requirements  

Requirements (Figure 7) 

Modified to include the define architecture activity. In XWebProcess the architect executes 
this activity and the outcome is the system architecture model. In the case of web 
applications it is very important to design a sound architecture since the architectural model 
will serve as a guide for other activities like analysis, design and coding. The architect 
should be an experienced developer that is able to balance issues like: reuse, 
maintainability, flexibility and also efficiency.     



Analysis and Design (Figure 8) 

This discipline was modified to include the design data layer activity. The DBA is 
responsible for performing this activity which will give rise to the database and information 
architecture design. In the case of data-intensive web applications, this activity may also 
involve tasks such as data quality assessment, definition of the data mediation and 
refreshing strategy, data security and recovery policies. 

 

        

 Figure 8. Analysis and Design           Figure 9. Web Navigation and Presentation 

Web Navigation and Presentation (Figure 9) 

This discipline was explicitly incorporated due to the importance of navigation and 
presentation in web engineering. The discipline includes three roles: programmer, architect 
and web designer. The web designer executes navigation design activities assisted by the 
programmer and architect roles. To produce the navigation design artifact, some techniques 
like OOHDM [18] or OOWS [19] can be used to provide guidance on how to perform these 
tasks in a structured way. 

Other important set of activities relate to the design of the web user interface. The web 
designer is also responsible for executing this task, and also responsible for creating the 
elements of the website content, such as hypertext, sound, animation, etc. Some guidelines 
for doing attractive web designs can be followed to improve the appearance and 
organization of the web content. In the case of web applications an attractive design can 
make the difference of whether the website will reach success alongside visitors. 

Web Testing (Figure 10) 

This discipline was incorporated to emphasize the need for extensive testing. The 
programmer, guided by web testing guidelines, is responsible for performing the tests, 
which can be automated by testing tools, and executes the web testing activity whose 
outcome is the test report. The support analyst assists the programmer in case any setup 
configuration is needed to run the test such as special files, devices and environment 



variables. In addition, the client can also assist the programmer towards validating 
functional and non-functional web test requirements.  
 

             
   

Figure 10. Web Testing                                            Figure 11. Web Support 

Web Support (Figure 11) 

The main focus of this discipline is to deal with the organization of the hardware and 
software components that compose the website. The website administrator role is 
responsible for two major set of activities: content management and infrastructure 
management. The former can be facilitated by a content management tool and is more 
important in some types of web applications such as newspaper, magazines and portals 
where content changes frequently. The infrastructure management activity is related to the 
distribution of components that form the web application (scripts, server pages, business 
code, figures, audio, etc.). The components should be distributed in an intelligent way so 
that the use of the infrastructure is maximized. 

In the next section we assess the quantitative and qualitative implications of the 
disciplines incorporated in XWebProcess. To conduct the assessment, an experiment and a 
survey were executed to analyze XWebProcess in terms of effort and qualitative 
effectiveness factors.         

4. Empirical Evaluation 

Both processes XP and XWebProcess were evaluated in the context of an empirical study 
assessing the effort spent in both processes to develop the same web project. The 
experiment was designed to demonstrate that XWebProcess retains the agile properties of 
XP despite the extensions performed on XP to enhance web application development 
quality. The experiment was planned according to guidelines specified in [20-27]. Data 
about the effort spent in each discipline and artifact were collected for both processes and 
compared.  



4.1. Experiment Background 

The project upon which the study was done consisted of the implementation of a mid size 
web application. The same application was implemented by eight teams of five 
programmers each. All team members involved in the experiment were senior year students 
at Universidade Federal do Pernambuco - UFPE in Brazil with at least three years of 
exposure to programming. The project was also made a formal coursework for the software 
engineering’s course grade.  

The project application was a web bookstore with the following core functional 
requirements: 

[FR1] employee information access: the system shall provide functions for inserting, 
deleting and updating employee records. Only a logged valid employee (with a valid login 
and password) can have access to these functions. 

[FR2] book information access: the system shall provide functions for inserting, 
deleting and updating book records. Only a logged valid employee (with a valid login and 
password) can operate these functions. 

[FR3] client information access: the system shall provide functions for registering and 
updating clients. The client is responsible for registering and if successful, he is allowed to 
purchase books. 

[FR4] sale support: the system shall enable customers to browse the shop and add 
books to a shopping basket. Books can be searched by title or ISBN, until the client decides 
to checkout and close the sale. The sale is confirmed by the generation of a code number 
that can be used later for consultation. 

The participating groups were introduced to each process by taking classes and reading 
detailed process definitions described in [3], relevant material such as [1,2,6], and 
presentations used during classes. An important observation is that students working in XP 
teams did not attend classes of XWebProcess before the experiment, what could have 
biased the experiment since students in XP teams could use XWebProcess extensions to 
perform their work.  

The main goal of the experiment was to compare XP and XWebProcess in terms of effort 
and quality of the outcome. We wanted to verify if the adaptation done by adding elements 
into XP to create XWebProcess had any significant impact on the process agility, what will 
be shown by the quantitative data collected. Moreover, we also believed that the 
adaptations done were necessary and that XWebProcess is more suitable than XP to 
develop web applications. This claim will be backed up empirically by the qualitative 
survey executed. The definition of the experiment is summarized in the goal definition 
template below [25,26]. 



4.2. Experiment Planning 

 
 
 
 
 
 

 
This section describes issues relating to the planning stage of the experiment. The 

planning stage addresses the setting of the experiment, describing the context and the 
environment where the experiment took place, personnel used and problem nature. It also 
states the statistical analysis framework and the key variables assessed throughout the 
experiment. 

The experiment was conducted independently by eight groups. All groups were formed 
by five senior undergraduate students at Federal University of Pernambuco. Four groups 
used XWebProcess and the other four used XP to develop the same Web system. All 
groups had a previous training in XP and JUnit and the XP groups attended classes of 
XWebProcess only after finishing the experiment. The experiment was part of the Software 
Engineering course assignment and all groups had the same task, which was to develop the 
web bookstore system described in Section 4.1. Explicit guidelines were given to minimize 
communication by students from different groups. The experiment was grounded on the 
following guiding hypothesis: 

• Null Hypothesis: NH – The effort spent to develop the system using XWebProcess is 
the same as using XP.  

• Alternative Hypothesis: AH – The effort spent to develop the system using 
XWebProcess is different than XP.    

 The key independent variables analyzed throughout the experiment towards assessing 
the guiding hypothesis were: 

• Process Used: As described previously, 4 groups used XWebProcess and the other 4 
used XP to develop the same system. All groups had twenty days to deliver the system 
and the releases were organized in two ten-day iterations.  

• Students experience in web and object-oriented development: Most students had 
previous experience with web development but only a few had experience with the 
technologies chosen (JSP and Servlets). All students had previous experience (at least 
2 years) with OO and Java and at least one year with database programming.  

• Tool Support: All groups used the same tools to develop the web system: JBuilder as 
the IDE to create Java and JSP code, Microsoft Access as the DBMS and JUnit for unit 
test.  

• Methods and techniques used: All groups used basically the same techniques that are 
provided by XP such as refactoring, pair programming and automated test. The 
difference was that for XWebProcess groups some techniques were used to the 
specific disciplines extended from XP. Table 3 presents the key differences. 

The key dependent variable analyzed throughout the experiment towards assessing the 
guiding hypothesis was the Total effort spent to develop the example system. This was 

Object of Study: XP and XWebProcess. 
Purpose: Evaluate the use of both processes in Web application development. 
Quality Focus: Effort spent. 
Perspective: System developers. 



measured in man-hour and the students were responsible to collect this data in a data 
spreadsheet when executing process activities. 

The selection of what group would use XP or XWebProcess was randomized and the 
groups used the same process for both iterations. The material supplied to the subjects to 
perform the experiment varied according to the process used. XP groups were provided 
with the following material: A summary of the system’s requirements; guidelines for using 
the process; XP class presentations and other descriptions of the process [1,2,3]; and the 
spreadsheet to collect the experiment data. XWebProcess groups were provided with the 
same material as XP plus the following: Guidelines for using the techniques with the 
extended disciplines. 
 

Table 3 – Methods and Techniques Used* 

Technique Used Discipline 

XP XWebProcess 
Exploration Ad-hoc for prototyping activity  Prototyping by agile modeling, sketching in a 

paper or white board. The prototype was an 
output required for XWebProcess teams.  

Define and Review 
Requirements 

Layered architectural model for 
design architecture activity  

Layered architectural model for design 
architecture activity 

Design Ad-hoc for design data layer 
activity 

Ad-hoc for design data layer activity 

Web Navigation and 
Presentation 

Ad-hoc for whole discipline Web navigation and presentation activity with 
“white site technique“. The web navigation and 
presentation model was required as an output 
artifact. 

Web Testing Ad-hoc for whole discipline Activities supported by web testing guidelines 
Web Support Ad-hoc for whole discipline Activities supported by web support guidelines 

* Details of the techniques are available in [32] 
  

The experiment had factors that could impact the validity of the outcome such as 
unbalanced team compositions (skills, roles played, activities taken) and inter-team 
interference with regard to communication and learning of web technologies (JSP and 
Servlets). The approach taken was to minimize potential side-effects by imposing control 
layers surrounding the factors such as double-checking the homogeneity of teams after the 
random generation process and creating explicit “Chinese walls” to avoid knowledge and 
experience exchanges across teams. This will be further discussed in Section 4.3.  

An external validity limitation of the approach taken in the experiment was the use of 
students as subjects and the limited size and complexity of the system developed in the 
experiment. The above choices can limit the generalization of our results towards large 
scale systems and team compositions formed by very experienced software developers. 
However, considering the limited availability of empirical studies involving agile processes 
our work can be considered a very important first step that can be leveraged and 
generalized by further investigation.     



4.3. Experiment Operation 

This section describes the operational phase of the experiment. The operational phase 
encompasses the experiment preparation, identifying the nature of interaction between 
experiment leaders and subjects and the instrumentation (training material, classes, 
discussions) performed. The execution section details how the members of the teams 
performed their activities and how they collected the data for analysis. Finally, the data 
validation section explains how the collected data was validated.      

Preparation  

Contact with experiment participants started by an inaugural class with all students. The 
students were exposed to the criteria for forming groups and each student was asked to 
answer a questionnaire with the following questions: 

• What role (programmer, web designer, architect, etc.) do you prefer? 
• What role you would not like at all? 
• Suggest possible roles for other members of your team. 
The possible roles to select were: web designer, programmer, website administrator, 

architect, client and tracker. By the time of the questionnaire there was not yet a decision 
about which groups would use XP or XWebProcess. The roles were equal for both 
processes even though XP does not properly define roles such as web designer and web 
administrator.  

After defining each person’s role in the teams we randomly assigned four teams with XP 
and four with XWebProcess. The next step taken was to schedule training for all teams as 
part of the instrumentation stage. The training was organized in the following manner: 

• Two XP classes for all teams. Each class lasted for two hours and addressed the main 
features of XP. The presentation and parts of XP literature [1,2,3] were provided as 
reading material. Moreover, students were free to read any other XP material found on 
the web; 

• One hands-on class on JUnit for all teams. Students implemented a simple application 
using JUnit following a tutorial that was created by the experiment leaders (paper 
authors) and explained during the practical session; 

• Two XWebProcess classes exclusive to XWebProcess teams. In these classes the main 
features of XWebProcess were presented and some guidelines for working with the 
process were given. Reading material about XWebProces in [3] was also provided. 

The preparation stage finished with an assessment session held between the experiment 
leaders where the team compositions were checked to avoid unbalances (skills, roles 
played, activities taken). The overall assessment was positive and the experiment was 
allowed to proceed to the execution stage. 



Execution  

The experiment was executed in two ten-day iterations and XP groups started earlier since 
they did not attend XWebProcess classes. Each iteration was organized to have three 
meetings with the experiment leaders to minimize deviations from the process.  

The first meeting was to define system requirements and plan the stories to be 
implemented in the release. In this case the experiment leaders acted as clients and tried to 
minimize differences in requirements within different groups. The client of each team was 
responsible for asking questions to experiment leaders in case of any issues arising. This 
meeting happened at the beginning of the iteration. 

The second meeting was held between the experiment leaders and the tracker of each 
team in order to have a feedback if the groups were performing their activities appropriately 
and also to check the current state of the data sheet. This meeting happened at the middle of 
the iteration. 

The third meeting was held at the end of the iteration to validate the implemented 
requirements. A sample set of functional test cases was used with all groups. The testing for 
non-functional requirements was simplified only to check if the system worked with two 
different browsers (Internet Explorer and Netscape Navigator).  

Each team was formed by 5 people organized according to the following roles: 
programmer, client, tracker, web designer, architect and website administrator. The 
responsibilities attached to each role and the rules governing their actions were as follows: 

• Programmer: this is the main role for both processes. Each group should have three 
programmers and two of them could not play another role. In both processes the 
programmer performed the same task (implement the business and testing code in 
java). 

• Client: was responsible for explaining system requirements to programmers and 
helping in other activities such as validating tests, writing user stories and setting 
priorities. In both processes clients worked the same way as described by XP 
guidelines. 

• Architect: was responsible for defining the architecture of the system and the database 
design. In both processes the architect was responsible for defining the main structure 
of the system. Most systems were implemented based on a layered architecture 
previously known by students from other projects and detailed in [32].   

• Tracker: acted as a project manager of the team and was also responsible for gathering 
the effort data and updating data sheets. Due to the simplicity of its tasks, the person 
playing this role had also to select another role to play.   

• Website administrator: the responsibilities of this role included configuring IDEs and 
also integrating the business and web GUI code. The difference among processes, as 
described in Table 3, was that in XWebProcess guidelines were provided.     

• Web designer: responsible for designing and coding the web user interface. In 
XWebProcess the web designer was responsible for executing the web design activity 
whose output was the web navigation and presentation design. In XP there was no 
explicit activity for web design so this role in XP was limited to coding. In both 
processes it was established that two persons had to play this role and one person could 
not play another role.      



All team members received a reminder sheet of the responsibilities and rules attached to 
each role as part of the experiment’s instrumentation. 

Data Validation  

During the development of the system, each group collected data using an Excel data sheet. 
It was explicitly instructed that all members of a group should collect data while working in 
a specific activity, for example: coding, testing, etc. However, there was only one official 
data sheet that was updated constantly by the tracker (at least once a day) of each group 
with the information gathered by the other members. An outline of the data sheet used is 
shown in Table 4.  
 
 
 

Table 4 – Data Sheet Example 

Date Start Stop Interru
ption 

Delta Iteration Discipline Activity People 
(login) 

Artifacts Obs 

01/12/ 
2003 

13:20 14:50 00:10 01:20 1 XPDRR Define 
Iteration 
Require
ments 

atfs,egml 
pmb 

Story 
Cards 

(30 Min) 

- 

 
The Data Sheet shows an example of how it was filled during the experiment. It shows 

that three team members (atfs, egml, pmb) were involved in the activity of requirements 
definition inside the XPDRR discipline. The code for each discipline (e.g. XPDRR) was 
defined based on names shown in Figure 5. The time spent to execute the activity is shown 
by the delta (one hour and twenty minutes) and during this activity thirty minutes were used 
to write the story cards. In this case, 30 minutes were spent writing the story cards and the 
other fifty minutes were spent interviewing the client and discussing about the system 
requirements. The main goal was always to get the total effort spent in one activity and this 
was clearly explained to students before and during the project. Therefore the most 
important information that Table 4 provides is the indication that 3 team members worked 
for one hour and twenty minutes in one specific activity. 

Another important issue to point out about Table 4 is that it only shows one row of the 
complete data sheet that each group had to fill. The complete data sheet contains other rows 
for each team including data about all process activities. As mentioned in the last 
paragraph, students had detailed instructions on how to categorize and identify activities 
and how to fill in the data. Additional effort was dedicated to minimize distortions among 
data collected via meetings during iterations that checked if the data sheets were being 
properly filled. For a detailed example of a spreadsheet see [32].          

4.4 Experiment Data Analysis and interpretation 

Table 5 shows the results (effort in person-hour) obtained by the eight groups involved in 
the experiment. These data were collected during the experiment as each group performed 



the activities defined in the process followed (XP or XWebProcess) and filled in the time 
spent as well as the number of people in the spreadsheet shown in Table 4. When the 
project was finished the data collected was gathered resulting in the total effort spent by 
each group shown in Table 5. 
 

Table 5- Data Results 

Effort Spent (Person-Hour) 
XP XWebProcess 

T1 T2 T3 T4 T5 T6 T7 T8 
121,03 106,83 98,17 90,67 129,25 125,05 110,67 90,68 

 
The t-test was used to perform the statistical analysis as defined in [25]. The analytical 

goal relates to verifying the null hypothesis (NH) stated in equation (1).  The NH 
hypothesis assumes that the effort spent to develop a web system using both processes is 
the same. This can be verified by calculating the t statistic as described in [25]. The 
Alternative hypothesis (AH) is assumed to be true if NH is refuted and in this case indicates 
that the efforts are not the same. 

(1)   NH: �x = �y, i.e. the expected mean values of the effort spent are the same. 
AH: �x � �y: Reject NH if |t| > t�/2,f where f is the degree of freedom and � is the    
significance level. t�/2,f is obtained from a statistical table.     

The x values represent the effort spent in each of the four XP teams (T1,T2, T3, T4) and 
the y values represent the effort spent in XWebProcess teams (T5, T6, T7, T8). After 
calculating the t value we want to confirm that the alternative hypothesis does not hold. 
This is summarized in equation (1). We performed the analysis using one of the Excel´s 
data analysis tools for the t-test. The results obtained are presented in Table 6. 

 
Table 6. Data Analysis 

General Results 
 XP Teams XWebProcess Teams 

Mean 104.175 113.9125 
Variance 169.8617 303.1819 

Standard Deviation 13.0331 17.4121 
Observations 4 4 

T-Test Results 
t stat -0.89542 

T critical two-tail (tα/2,f) 2.446914 
Conclusion |t| < tα/2,f, therefore NH is true 

 
The results show that t = -0.8954.  The value t�/2,f can be seen in statistical tables [25] and 

in this case represents the critical value for the two-tailed t-test  (t�/2,f = 2.446 for � = 5% 
and f = 6). Therefore |t| < t�/2,f and the null hypothesis (NH) is true meaning that the effort 
spent in both processes is the same. 

It is important to observe that in absolute values the effort spent by XWebProcess teams 
were higher than in XP teams. This can be seen by the mean values in Table 6 (104.1 in XP 
and 113.9 in XWebProcess) and also by the data shown in Table 5. The higher number of 
process elements such as disciplines, activities and artifacts in XWebProcess demands 
more effort, what partially explains these results. However, the statistical analysis 



performed by the t-test shows that this effort is not significant and both processes can be 
considered equal in terms of effort. 

Moreover, comparing the total efforts presented in Table 5 and the data in Table 6 we 
can see that the effort spent by XP teams (T1, T2, T3 and T4) were similar (close values 
and small standard deviation compared to average) and also that the same happens to 
XWebProcess teams (T5, T6, T7 and T8). This helps to confirm (although it does not 
prove) that the groups were homogenously divided and that there were no big distortions on 
how the teams performed the activities and collected the data.  

5 Qualitative analysis 

As well as collecting quantitative data, qualitative data based on a survey was also collected 
during the experiment. All subjects involved in the experiment were asked to answer a 
survey, which helped to assess participant’s views on both processes.  

An important point to note is that although groups following XP did not attend classes on 
XWebProcess prior to the experiment, after the experiment had finished, they were also 
given the classes on XWebProcess in order to answer the survey. The main reason for 
choosing this approach was to avoid XP groups from using the extended disciplines from 
XWebProcess during the experiment, thus invalidating the outcome. Special care was also 
taken during XWebProcess classes given to XP teams to avoid the possibility of students 
answering survey questions based on the researchers view of XWebProcess instead of their 
own experience � to minimize this problem the main focus of classes was on the definition 
of XWebProcess elements such as disciplines, activities and artifacts. Therefore, the 
approach was to emphasize the “what” and not the “how” issues regarding XWebProcess. 

The survey asked questions about the quality of both processes. The goal was to obtain 
feedback regarding: how easy it is to understand the processes; how well the processes are 
defined and structured; to what extent the SPEM modeling helped to understand and follow 
the process; and which of the compared processes (XWebProcess, XP) was considered 
more suitable for web application development. Therefore, the answers enabled to verify if 
the modeling done added value to developers and also if the adaptations done in XP 
towards developing XWebProcess (via additions and extensions of disciplines, artifacts, 
roles, and activities) provided a better approach to building web applications. The key 
questions asked in the survey were as follows: 
 
1) Easiness to learn: how easy it is to understand the process definition, and how the SPEM 
modeling helps in your understanding of the process?  
 
( ) Badly Defined: activities are not well defined. It is difficult to understand the 
organization of the activities and the roles played in the process. 
( ) Reasonably Defined: activities are defined and explained. However, there is no clear 
definition of the sequence of activities through time and the responsibilities attached to 
each role. 
( ) Well-Defined: activities are well-defined and explained. There is also a clear definition 
of the sequence of activities through time and responsibilities attached to each role. 
 



2) Visibility: do process activities help to produce visible outcomes facilitating progress 
checking? Hint: assess the process according to the inputs and outputs of each activity 
(artifacts created, updated, discarded). 
( ) Not visible: there is no clear view of what artifacts are created and updated in each 
activity and who is responsible for it. 
( ) Visible: activities clearly define what are the input and output artifacts and who is 
responsible for them. However, the importance attached to each artifact is not clear.  
( ) Highly visible: activities clearly define the input and output artifacts and who is 
responsible for them. In addition, there is a clear definition of the importance of each 
artifact.   
 
3) Easiness to evolve: do you believe the process can easily evolve to adapt to changes in 
the organization or to provide improvements leading to better process quality? Do you 
think the process can be easily extended towards incorporating new elements or adapting 
existing elements?   
( ) Difficult to adapt: due to an inappropriate definition it is difficult to understand the 
process and therefore tailor to changing requirements in the organization. 
( ) Easy to adapt: the process is well-defined and structured simplifying its adaptation 
towards tackling specific projects and organizational requirements.  
 
4) What are the main advantages and disadvantages of working with your process 
(XWebProcess or XP)? 

5) Compare XP and XWebProcess. Do you think the elements inserted and adapted in 
XWebProcess are necessary (analyze each of the six disciplines modified or inserted)? 
What benefits and disadvantages they provide? Which process is most suitable for Web 
development? Give reasons and examples to support your answer. 

 
The survey was distributed and answered by all subjects involved in the experiment. 

Some core results of the survey were: 
• 100% of the subjects involved mentioned that XWebProcess is more suitable for Web 

development than XP. All subjects reported that XWebProcess activities like: Web 
User Interface and Navigation Design help in producing better websites in terms of 
organization and appearance.  

• 100% of the subjects involved reported that the use of prototyping sessions benefits 
requirements gathering and improves communication with clients. They also pointed 
out that the Web Testing discipline is very important to verify constraints like time, 
load and security; 

• All subjects that used XWebProcess reported that despite having more activities and 
artifacts than XP they felt that using this process really added value given that you can 
remain agile whilst achieving better quality outcomes; 

• Almost all (95%) of the subjects that used XP agreed that the process needs to be 
adapted and tailored to Web development as done in XWebProcess; 

• 100% of the subjects that used both processes mentioned that the modeling in SPEM 
helps to give a clear understanding of the process structure and also facilitates to adapt 
the process to the organization and project needs. 



• All subjects pointed out that they enjoyed working with the process (XP or 
XWebProcess) and were interested in continue using in other projects. Some of the 
key advantages relating to both processes were: there is less formalism and less 
documentation in favor of more communication and interaction among team members 
what made them work faster; they also reported that pair programming helped to 
facilitate the understanding of the system; and that automated testing provides a better 
way to produce code and minimize errors helping to improve quality. 

Other interesting results stemming from the survey are shown next. We analyzed the data 
collected and divided it in two groups. Group A is formed by subjects who used XP and 
Group B by subjects who used XWebProcess.  
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Figure 12. Visibility of XP - Group A  Figure 13. Visibility of XWebProcess - Group B 

 
Figure 12 and Figure13 show a visibility assessment for each process (question 3 in the 

survey). The goal of the assessment is to verify if the definition of each process enables a 
proper understanding about process dynamics and structure. Most subjects in groups A and 
B reported that both processes are easy to understand due to its definition using SPEM 
which facilitated following process activities as the project progresses. Moreover, subjects 
also reported that artifacts produced or consumed in each activity are highly visible and 
also the responsibilities attached to the production of artifacts. Students from group A also 
reported that modeling XP in SPEM helped in the understanding of the XP’s structure and 
how XP’s practices relate to each other. For more information about the survey see [3,32]. 

6. Summary and Conclusions 

The construction of high quality software complying with severe project delivery time 
constraints is a major challenge faced by the software engineering community. This 
challenge is being addressed on several fronts (software engineering processes, techniques, 
principles and tools), both in academia and industry. Within the process front, agile 
processes such as Extreme Programming are emerging as a viable alternative to traditional 
development methods, helping to speed up software development via a flexible and 
effective process philosophy. The agile way of building software relies in intense and direct 
team communication, extensive client cooperation, less formalism and less documentation. 



Agile methods are growing in popularity and have already shown encouraging results in 
several complex project developments [17]. 

Although important advances have been discussed in the literature, few results focus on 
the effort and time spent in agile processes from an experimental perspective. The results 
available so far have been limited to pointing out that projects developed with agile 
methods were delivered on time and on budget, but without analytically comparing the 
agile methods to identify how much more efficient they are or why they make software 
development faster. 

This paper contributes to the agile methods empirical research field by studying two agile 
processes XP [1,2] and XWebProcess [3] from an experimental perspective. The first is the 
most popular agile process existing today and the latter is an XP-based web development 
process specially tailored towards reconciling quality and speed in web application 
development [37]. XWebProcess [3, 32, 38] seeks to retain the agile properties of Extreme 
Programming whilst maintaining development disciplines that have a positive impact in the 
quality of the delivery. The set of process disciplines incorporated to XWebProcess have 
been chosen after assessing the key characteristics of web application projects that demand 
special consideration within the process structure.  

As web applications frequently represent strategic business opportunities to several 
companies, they also have to be built and delivered complying with severe project delivery 
cycles. The experiment conducted had the purpose to investigate how XWebProcess and 
XP would perform when compared through an experimental setting involving the 
development of a typical web application project (web bookstore). 

The experimental results obtained are evidences of the usefulness of XWebProcess in 
supporting the development of high quality web applications whilst retaining agile delivery 
properties, therefore contributing to deliver web applications on time. The results illustrated 
that the effort spent in both cases were the same, reinforcing the null hypothesis 
underpinning the experiment. Simply stating, although XWebProcess has more elements 
(disciplines, artifacts and roles) tailored to promote superior software quality outcomes, the 
effort spent to enact the extra disciplines does not have a statistically significant impact in 
increasing the overall effort of the project. 

In addition to the quantitative assessment performed, the qualitative survey executed 
obtained important feedback relating to the quality of the process model in curbing the 
developer’s learning curve and in facilitating process structure extension given the high 
visibility promoted by process models specified explicitly using SPEM. 

Although the experiments and surveys conducted gave important feedback on the 
efficiency and effectiveness of both processes (XP, XWebProcess) in supporting web 
application development, there are still challenging issues ahead that need to be explored in 
the quest for further advancing the empirical assessment of agile methods. Some of the 
open research issues are: 

• How speed and quality assessments vary when the experiment is performed in a 
professional software development organization as opposed to a classroom 
experiment; 

• How speed and quality indicators unfold on mid and large scale web application 
projects (e.g., more than 50000 LOCs); 

• How XWebProcess and XP perform when compared to other processes that are also 
tailored to web application development (e.g., AWE [16] and OPEN [15]); 



• How XWebProcess and XP perform when compared to “heavier” processes like RUP 
[14]. 

The frameworks and results described in this experimental study also provide an 
important foundation case study for tackling the above research issues, thus, empowering 
the agile methods community with a tried and tested roadmap for executing empirical 
software process assessments. 
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